
2026 JBDTC EXHIBIT LOAD-IN 
& STRIKE OUT SCHEDULE*

LOAD IN
MONDAY, NOVEMBER 16 – TUESDAY, NOVEMBER 17
Site Access, Pavilion Prep & Initial Moves
•	 Coordinate City site access and review installation areas; establish volunteer check-in, tool storage, work areas, 	

	 backstage and load-in bays.

•	 Move all JBDTC props, equipment and supplies from storage; inventory and organize fencing, barricades, trash 	

	 containers, chair, tree and light-show materials.

•	 Inspect site electrical/power and coordinate City palm/park lighting.

•	 Receive 80’ man lift + 40’ telehandler (Sunbelt); toilets and tents delivered/set.

WEDNESDAY, NOVEMBER 18 – THURSDAY, NOVEMBER 19
Chair Placement, Tree, Electrical & Park Setup | Beaches Habitat Volunteer Team | 8:30 AM–Noon
•	 Coordinate lifeguard chair delivery/placement with City/Ocean Rescue and confirm final exhibit locations.

•	 Begin JBDTC Tree installation; position 10 Musical Light Show chairs and major props.

•	 Distribute fencing/barricades while installing and testing lighting, extension cords and electrical distribution.

•	 Clean/organize reusable materials; begin major banners and sponsor barricade signage.

FRIDAY, NOVEMBER 20
Community + Student Exhibit Load-In | Tree & Light Show
•	 Community Chair Sponsors + Student Decorating Challenge load-in and installation.

•	 Continue tree pixel lighting, chair lighting/electrical connections and provide installation support.

•	 Continue fencing, barricades, banners and exhibit signage.

SATURDAY, NOVEMBER 21 – MONDAY, NOVEMBER 23
Musical Light Show Programming, Audio & Testing
•	 Complete tree pixel-light installation and Musical Light Show programming.

•	 Install/test Fusion audio and coordinate City palm/park lighting.

•	 Test complete light-show, electrical and audio systems.

TUESDAY, NOVEMBER 24 – WEDNESDAY, NOVEMBER 25
Final Installation & Testing
•	 Complete Community Chairs, Student Decorating Challenge, Musical Light Show and all electrical connections.

•	 Complete sponsor identification, entrance/directional signage, concessions and merchandise infrastructure.

•	 Remove construction materials/tools; complete final evening lighting, electrical and site walk-through.

TARGET: ALL MAJOR CONSTRUCTION & DECORATING COMPLETE TUESDAY EVENING.
WEDNESDAY EVENING, NOVEMBER 25
2026 JACKSONVILLE BEACH DECK THE CHAIRS — OPENING NIGHT
PRELIMINARY SCHEDULE — SUBJECT TO CHANGE 

*As of 8.18.2026 - Please Note Schedule Subject To Change Closer To Event Launch

November 15–25, 2026 | Seawalk Pavilion & Latham Plaza
Opening Night: Wednesday, November 25, 2026
Closing Night: Friday, January 1 , 2027
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STRIKE OUT
SATURDAY, JANUARY 2
Exhibit Removal & Initial Breakdown
•	 Community Chair Decorators: Begin display removal. Take all décor, props and materials; leave JBDTC main cords/	

	 adapters and lifeguard chairs in place.

•	 Student Exhibit: Begin display removal and cleanup.

•	 Light Show / Stage / Concessions: Begin breakdown, packing and organization for removal.

•	 Park & Grounds: Begin signage, fencing, barricade and general site breakdown.

SUNDAY, JANUARY 3
Primary Removal & Staging
•	 Continue and substantially complete Community Chair and Student Exhibit removal.

•	 Continue breakdown of Musical Light Show, stage, concessions/merchandise and event infrastructure.

•	 Organize and stage JBDTC props, equipment and supplies for transport to storage.

•	 Continue park cleanup, fencing, barricade and signage removal.

MONDAY, JANUARY 4
Final Exhibit Removal + Major Storage Move — DAY 1
•	 Chair Decorators: Final removal by 5:00 PM by advance arrangement.

•	 Begin major JBDTC prop, equipment and supply move to storage with Day/Night crew.

•	 Continue removal of Light Show, stage and concessions/merchandise equipment.

•	 Tent and toilet breakdown/pickup; continue fencing, barricades, electrical and grounds cleanup.

TUESDAY, JANUARY 5
Major Storage Move — DAY 2 & Final Site Turnover
•	 Complete JBDTC props, equipment and supplies move to storage.

•	 Complete Light Show, stage, concessions and remaining infrastructure removal.

•	 Coordinate City/Ocean Rescue lifeguard chair removal and remaining tent/toilet pickups.

•	 Complete electrical, fencing, barricade, signage and grounds cleanup; final site inspection and turnover.

CHAIR DECORATOR STRIKE-OUT RULES
Weekend removal preferred. Monday, January 4 available by advance arrangement only.
Take all décor, props and materials with you. Leave JBDTC-provided main cords and adapters in place. 
Due to limited trash capacity, no large props, wood, plastics or construction/build materials may be 
discarded onsite. Leave the lifeguard chair in place and your exhibit area clean.

PRELIMINARY SCHEDULE — SUBJECT TO CHANGE


